LAND & LEDGERS

DOCUMENTATION RESTRUCTURE — AUTONOMOUS ROADMAP STATUS

Updated: 2026-10-08 | **Workflow:** All 15 documentation work products drafted/assembled. **Authority release:** Not yet achieved for the new core Bibles.

User instruction: Proceed without manual intermediate checkpoints. Preserve previous authority until no-loss verification and necessary implementation evidence are available.

Step	Description	Status	Produced result
01	Baseline preservation	Complete	Frozen four uploaded PDFs and original archive
02	Rule register and supersession	Indexed; semantic review still open	5,046 extracted anchors and curated source cases
03	Consolidated Canon draft	Completed draft	82 numbered provisional draft clauses
04	Canon no-loss verification	Provisional; release gate open	19 retained/detail additions, 3,069 indexed source anchors; comprehensive clause audit remains
05	Technical authority/code crosswalk	Complete as conceptual mapping	36 target authorities and test cases; Unity implementation unverified
06	Consolidated Technical draft	Completed draft	Reorganized technical architecture
07	Technical no-loss verification	Provisional; release gate open	Enhanced draft + 1,880 indexed technical anchors; full semantic audit pending
08	Historical events reference	Research first edition	15 source-described entries and geographic effect holds
09	Law and institutions reference	Research first edition	16 entries with jurisdictional legal research holds
10	Occupation report compatibility	Complete preservation	Compatibility front cover and all 18 original research pages preserved
11	Historical work compatibility	Complete preservation	Compatibility front cover and all 18 original research pages preserved
12	Historical economy evidence	Seed edition; research holds	12 observation anchors; price/wage/commodity series not complete
13	Scenario/playtest reference	Reference first edition	Eight scenario/concept families and 16 acceptance fixtures
14	Implementation/decision register	Tracker complete	105 approved, 40 pending, 10 open release blockers
15	Provisional library packaging	Packaged; governing release gates open	Nine target documents, source archive, crosswalks and checksum manifest

Remaining blocking work

- Semantic no-loss audit of each surviving source rule against consolidated Canon and Technical replacements; do not treat automated similarity mapping as proof.
- Unity code-source access and execution of tests; avoid claiming any conceptual architecture is implemented.
- Blocked-shipment/cargo duplication investigation, repair and regression tests.
- Historical monetary/legal-source verification and complete scenario configuration assets.

- Explicit approval of genuinely new mechanics among proposals 106–145, or future decision to accept them.

Operative authority until the above are resolved

- Canonical Project Bible Revision XXXI is the source of intended gameplay.
- Technical Implementation Bible Revision XIV is the source of target technical architecture, subordinate to Canon.
- Refreshed historical references remain calibration evidence and do not override Canon.

Next development action

When Unity repository access and complete authored scenario definitions become available, begin release-blocker triage using the Step 14 tracker; until then continue manual source-semantic reconciliation and dated historical research without altering the governing Bibles.